
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:54 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 038 Date: 21-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 860

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I went to the West Approach office to review CCO's.
I met with Amer regarding the staff reduction plan.
Matt and Ibrahim are going to help out with laying out the anchor bolts at the hinges and abutment 23.
I called Victor Maletic regarding his inquiring to plan sheet #255 and 256.
AVAR started to prestress Frame #1, longitudinally today after they lost one trumpet in girder C last week.
MCM reapired the concrete behind t he trumpet and AVAR pulled all strands and replaced them.
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